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ENVIRONMENTAL ASSESSMENT AND INNOVATION DIVISION (EAID) 

FINAL REPORT SUMMARY 

Grant Title:   Pennsylvania Comprehensive Aquatic Resource Protection and 

Management Program Development Plan 

EPA Assistance #:  CD-96301301 

Report #:       Final Report Summary 

Report Date:   7/22/2014 

Grantee’s Contact Name and Phone number: David Goerman 717 772-5971 

 

Federal Funding:   $ 225,311.00   

Federal Funds Expended:  $ 225,311.00 

Federal Funds Remaining: $            0.00  

 

GOALS/OBJECTIVES: 

Develop a new overarching Pennsylvania Aquatic Resource Protection and Management 

Action Plan (PARPMAP) to focus the Commonwealth’s wetland program development efforts 

over the next 10 years.  Three high priority specific action items that are within the PARPMAP 

have already been identified and will be conducted, developed or finalized as part of this project. 

 The priority action items include training practitioners on function based compensation 

initiatives, finalizing Wetland Monitoring and Assessment Strategy and Developing a 

Headwaters Reference Population Strategy. 

PLANNED VS ACTUAL ACCOMPLISHMENTS AND ACHIEVED 

ENVIRONMENTAL RESULTS (MUST INCLUDE OUTPUTS AND 

OUTCOMES): 

 PA Aquatic Resource Protection and Management Program Action Plan 

o The action plan was completed and submitted to EPA for approval.  EPA 

approved the action plan.  PA DEP will be updating the plan in 2014-2015 

timeframe and EPA will be provided a copy of the updates for review.  

Plan has been utilized by cooperating organizations as part of their wetland 

program development efforts and coordinated program development grant 

activities with the Department and the plan. 

 Outreach and Training: Regulated Community 

o The delays associated with the protocol finalization continued beyond 

2013.  DEP however, did provide inter-departmental training, as 

appropriate, given the draft status and conducted outreach through 

professional conferences regularly attended by consultants. 

 Internal Outreach: DEP only webinars - Sept 11, 2013 and October 

16, 2013; and October 29-31 DEP/CCD Annual Joint Chapters 

102 and 105 Program Meeting. 
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 External Outreach:  July 9
, 
2013 DEP Regulatory Counsel; 

July 12
th
 PA FBC Staff Mtg.; October 3, 2013 PA DOT 

Environmental Managers Mtg.; and Mid-Atlantic Wetlands 

Workgroup Meeting November 12-14, 2013.  Additional 

Commitments were made in 2013 for 2014 as well: PA Coal 

Assoc. Tech. Comm. April 17, 2014; South Central PA ASCE 

April 22, 2014; NY State Wetlands Conf. April 28-30, 2014; 

PA Env. Profs. Annual Conf. May 8-9, 2014; and VA 

Wetland Profs. Workshop May 16, 2014. 

 Wetland Monitoring and Assessment Strategy 

o Revisions to the strategy are pending final approval at the Executive Level 

of the Draft Technical Guidance (Document No. 310-2137-002) 

Pennsylvania Wetland Condition Level 2 Rapid Assessment.  The Final 

Draft Strategy is pending since it incorporates the technical guidance that 

is currently under public review and comment.  Once the technical 

guidance is finalized, the draft strategy will be released. 

o Anticipate release of draft strategy by fall 2014 and possible final adoption 

in 2015.  This is dependent on finalization of the previously mentioned 

technical guidance. 

 Headwater Reference Population Strategy 

o Strategy finalization is pending final approval at the Executive Level of 

the Draft Technical Guidance (Document No. 310-2137-003) 

Pennsylvania Riverine Condition Level 2 Rapid Assessment.  The Final 

Draft Strategy is pending since it incorporates technical guidance that is 

currently under public review and comment.  Once the n technical 

guidance is finalized, the draft strategy can be released. 

o Anticipate release of draft strategy by fall 2014 and possible final adoption 

in 2015.  This is dependent on finalization of the previously mentioned 

technical guidance. 
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QUALITY ASSURANCE PROJECT PLAN UPDATE: 

Not applicable 

QUALITY MANAGEMENT PLAN UPDATE: 

Not applicable 

HIGHLIGHTS: 

The Action Plan developed is a comprehensive and long reaching 10 year plan and 

is the most comprehensive effort the Commonwealth has employed since the 

inception of the wetlands program.  The plan identifies past accomplishments and 

lays a framework and path for DEP program management in concert with EPA’s 

program development guidelines.  The program intends to maintain the 10 year 

plan outlook with periodic status reviews every 3 to 5 years based on need and 

progress.  

 

The Wetland Monitoring and Assessment strategy incorporates the many changes 

made to the Level 1 and Level 2 wetland condition assessment protocols and 

parallels the regulatory program developments providing an assessment process 

that is seamless across the wetland program.  This seamless approach will allow 

DEP to maximize its resources and information to address program challenges. 

 

The Headwaters Reference Population Strategy will provide a path forward to 

assist in developing a better understanding of these critical aquatic resources and 

provide a basis for identifying research needs and ultimately program development 

needs. 

EQUIPMENT: 

Not applicable 

TRAVEL: 

Not applicable 

AREAS OF CONCERN: 

The delay in finalizing the aquatic resource protocols developed under previous 

grant work resulted in significant delays in providing the final strategies.  The 

Wetland and Headwaters Strategies refer to the current final draft aquatic resource 

condition assessment protocols and as such the submittal of the final deliverables 

will be delayed until the commitment at the Executive Level to finalize them is 

made in mid-2014.  These final strategies will be submitted as soon as possible. 
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RENEGOTIATED COMMITMENTS:   

 Not applicable 

SUGGESTIONS FOR EPA PROJECT OFFICER: 

Not applicable 

RESOLUTION PLAN AND TIMING: 

Not applicable 

ACTION ITEMS:   

Not applicable 

TARGET COMPLETION DATE:    

Not applicable 

 


